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Project Summary Chart 
 STATE CAPITAL FUNDS 

Project Name  
FY 2008 

 
FY 2009

 FY 2010 
Request

FY 2010 
Recommended 

 FY 2011 
Request 

 FY 2012 
Request

1. Maintenance and 
Restoration $ 3,135,400 $ 3,135,400 $ 3,135,400 $ 3,135,400 $ 3,135,400 $ 3,135,400

2. Minor Capital 
Improvement and 
Equipment* 

 
3,000,000  3,000,000 4,000,000 3,000,000  4,000,000 4,000,000

3. Repair of Exterior 
Masonry Walls at HRYCI  

   3,500,000   

4. BWCI Expansion    3,510,000  19,000,000 16,000,000

5. Central Medical Facility 
Design 

 500,000  14,325,000  TBD TBD

6. New Kitchen at HRYCI    1,600,000  12,800,000 1,550,000

7. Site Search for New 
Plummer Community 
Correctional Center 

   250,000   

8. New EDC and CERT 
Training Facility and 
Firearms Range 

   425,000  4,250,000 

 TOTALS $ 6,635,400 $ 6,135,400 $ 30,745,400 $ 6,135,400 $ 43,185,400 $ 24,685,400

*Funds authorized to the Office of Management and Budget.                                                            
 

 

1. Maintenance and Restoration 
 

PROJECT DESCRIPTION 

Funding is requested for the daily maintenance and 
restoration of correctional facilities.  This includes, but is 
not limited to: painting; flooring; electrical and lighting; 
plumbing; heating, ventilation and air conditioning 
(HVAC); structural; roofing; emergency equipment; and 
security systems. 
 
 
 
 
 
 
 

 

CAPITAL REQUEST 

FUNDING 
 STATE FEDERAL OTHER 
FY 2008 $3,135,400 $0 $0 
FY 2009 3,135,400 0 0 
FY 2010 3,135,400 0 0 
FY 2011 3,135,400 0 0 
FY 2012 3,135,400 0 0 
TOTALS $15,677,000 $0 $0 



CORRECTION 
38-00-00 

 

 

 

2. Minor Capital Improvement and 
Equipment 

 

PROJECT DESCRIPTION 

Funding is requested for Minor Capital Improvement and 
Equipment to make repairs, equipment replacements and 
renovations to the 1.9 million square feet of the 
Department’s 12 facilities and associated grounds.  The 
Department utilizes a Statewide Facilities Assessment, 
conducted by an outside consultant, to serve as the guide 
for establishing maintenance priorities.  The assessment 
shows the deferred maintenance backlog to be over $50 
million.  The requested funding will reduce this backlog, 
and in doing so, will maintain and improve the security of 
the institutions. 
 

CAPITAL REQUEST 

FUNDING 
 STATE FEDERAL OTHER 
FY 2008 $3,000,000 $0 $0 
FY 2009 3,000,000 0 0 
FY 2010 4,000,000 0 0 
FY 2011 4,000,000 0 0 
FY 2012 4,000,000 0 0 
TOTALS $18,000,000 $0 $0 

 

3. Repair of Exterior Masonry Walls at 
HRYCI 

 

PROJECT DESCRIPTION 

Funding is requested to complete the final phase (Phase 
IV) of masonry repairs to the exterior walls of the West 
Wing of Howard R. Young Correctional Institution 
(HRYCI).  Initially, this project was broken into four 
phases in order to minimize construction costs.  
Construction on Phase II is nearly complete; current 
funding will allow completion of Phase III, with some 
funding remaining for Phase IV. 

To date, numerous defects in the original construction 
have been found and corrected. 

 

 

 

 

 

CAPITAL REQUEST 

FUNDING 
 STATE FEDERAL OTHER 
FY 2005 $2,125,000 $0 $0 
FY 2006 4,400,000 0 0 
FY 2010 3,500,000 0 0 
TOTALS $10,025,000 $0 $0 

 

4. BWCI Expansion 
 

PROJECT DESCRIPTION 

Funding is requested for architectural and engineering 
design services for an expansion of Delores J. Baylor 
Women’s Correctional Institution (BWCI).  Necessary 
expansions include 144 detention beds and 48 medium 
security beds, and increased areas for food service, 
medical, maintenance, warehouse, education, visitation, 
video court, and central laundry.  

BWCI was originally designed to house 200 female 
inmates in individual cells, with cells large enough to 
accommodate double-bunking.  The support service 
spaces of the original facility were designed to support 
200 inmates.  Presently, the inmate population of BWCI 
exceeds 400 inmates.  This expansion will relieve 
crowded housing areas, as well as the overburdening of 
the current infrastructure. 

In addition, the expansion will provide a larger medical 
clinic/infirmary for an increased level of care for the 
female inmate population. 

FACILITY DATA 

PRESENT 
Location 660 Baylor Boulevard, 

New Castle 
Gross # square feet 123,239 
Age of Building 15 years 

PROPOSED 
Location Same 
Gross # square feet 179,779 
Estimated time needed to 
complete project 4 years 
Estimated date of occupancy 2013 
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CAPITAL REQUEST 

FUNDING 
 STATE FEDERAL OTHER 
FY 2010 $3,510,000 $0 $0 
FY 2011 19,000,000 0 0 
FY 2012 16,000,000 0 0 
TOTALS $38,510,000 $0 $0 

COST COMPONENT 

Cost by Item 

$3,500,000 A/E Fee 

32,010,000 Total Construction Cost (TCC) 

3,000,000 Project Contingency 

$38,510,000 Total 

 

5. Central Medical Facility Design 
 

PROJECT DESCRIPTION 

Funding is requested for architectural and engineering 
design services for a Central Medical Facility for the male 
inmate population.  This facility would be located on the 
grounds of the James T. Vaughn Correctional Center.  
The facility would provide an increased level of care for 
medical and mental health patients, which would aid in 
bringing the Department into compliance with recent U.S. 
Department of Justice mandates. 

This facility would not eliminate the need for institutional 
infirmaries, but rather, it would be a place to provide a 
higher level of care than available at the infirmaries.  This 
would eliminate the need for most transports and 
extended stays at private medical facilities, thus reducing 
operating costs and overtime.  The proposed facility 
would provide medical acute and sub-acute care, mental 
health acute and sub-acute care, skilled long-term care, 
and assisted living.  The proposed facility consists of 568 
total beds, with 520 for long-term housing. 

The engineering and design will provide detailed cost 
estimates for this project, which is currently estimated to 
cost in excess of $140,000,000. 

 

 

 
 

 

FACILITY DATA 

PROPOSED 
Location 1181 Paddock Road, Smyrna 
Gross # square feet 245,506 
Estimated time needed to 
complete project 4 years 
Estimated date of occupancy 2013 

CAPITAL REQUEST 

FUNDING 
 STATE FEDERAL OTHER 
FY 2008 $500,000 $0 $0 
FY 2010 14,325,000 0 0 
FY 2011 TBD 0 0 
FY 2012 TBD 0 0 
TOTALS $14,825,000 $0 $0 
 

 

6. New Kitchen at HRYCI  
 

PROJECT DESCRIPTION 

Funding is requested for architectural and engineering 
design services of a new kitchen at HRYCI.  A study 
conducted and funded in Fiscal Year 2007 documented 
deficiencies of the original design, as well as inadequacy 
of the space for the number of inmates fed from the 
existing kitchen. 

The Fiscal Year 2007 study considered three possible 
solutions: renovation of the existing kitchen space and 
equipment, moving the kitchen to existing space within 
HRYCI (thus reducing housing space), and building a 
new kitchen onto the East Wing of HRYCI.  Due to the 
complicated logistics of either of the renovation options 
and the long-term space needs, the option of building 
onto the East Wing is the most desirable. 

FACILITY DATA 

PRESENT 
Location 1301 E. 12th Street, Wilmington 
Gross # square feet 6,400 
Age of Building 15 years 
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PROPOSED 
Location Same 
Gross # square feet 24,000 
Estimated time needed to 
complete project 3 years 
Estimated date of occupancy 2012 

CAPITAL REQUEST 

FUNDING 
 STATE FEDERAL OTHER 
FY 2007 $50,000 $0 $0 
FY 2010 1,600,000 0 0 
FY 2011 12,800,000 0 0 
FY 2012 1,550,000 0 0 
TOTALS $16,000,000 $0 $0 

COST COMPONENT 

Cost by Item 

$2,100,000 A/E Fee 

13,000,000 Total Construction Cost (TCC) 

900,000 Project Contingency 

$16,000,000 Total 
 

 

7. Site Search for New Plummer 
Community Correctional Center 

 

PROJECT DESCRIPTION 

Funding is requested to retain services to search for 
property to replace and expand the current Plummer 
Community Correctional Center.  These services would 
include realtors as well as engineers to evaluate properties 
for environmental concerns, accessibility, local 
transportation, etc. 

A study funded and conducted in Fiscal Year 2007 
documented the need for a total of 550 beds at this 
facility.  The current capacity is approximately 246 beds, 
and these beds are scattered around the property, making 
security difficult.  In the Fiscal Year 2007 study, a plan 
was formulated to demolish the existing facility in phases 
so as to keep it operational while building the new facility 
to take its place.  However, this plan was contingent on 
acquiring some surrounding adjacent properties.  With the 
passing of time, acquisition of these properties is unlikely 
therefore an alternative site must be located. 

FACILITY DATA 

PRESENT 
Location 38 Todds Lane, Wilmington 
Gross # square feet 39,463 
Age of Building Varies 

PROPOSED 
Location Northern New Castle County 
Gross # square feet 230,000 
Estimated time needed to 
complete project To be determined 
Estimated date of occupancy To be determined 

CAPITAL REQUEST 

FUNDING 
 STATE FEDERAL OTHER 
FY 2010 $250,000 $0 $0 
TOTAL $250,000 $0 $0 

 

8. New EDC and CERT Training Facility 
and Firearms Range 

 

PROJECT DESCRIPTION 

Funding is requested for architectural and engineering 
design services for a new Employee Development Center 
(EDC) and Correctional Emergency Response Team 
(CERT) training facility adjacent to a new firearms range.  
Presently, both the firearms training division of EDC and 
CERT operate from old, dilapidated trailers that do not 
meet their needs.  Both units have additional needs for 
classroom space, administrative offices, locker rooms 
with restroom facilities, and weapons storage and 
maintenance space.  The proposed facility will provide 
for shared spaces for these units.  The firearms range will 
be adjacent to the training facility.  The range is planned 
to be open-air with covered shooting stations, side 
barriers and a proper bullet trap. 

The current firearm range is a small outdoor area, and is 
quickly becoming inadequate.  Presently, the Department 
has over 2,000 employees that require basic and annual 
firearms training.  Covering the shooting stations will 
permit the range to be used in inclement weather.  This, 
along with additional shooting stations, will allow the 
range to be used more productively. 
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FACILITY DATA 

PROPOSED 
Location Paddock Road, Smyrna 
Gross # square feet To be determined 
Estimated time needed to 
complete project 2 years 
Estimated date of occupancy 2011 

CAPITAL REQUEST 

FUNDING 
 STATE FEDERAL OTHER 
FY 2010 $425,000 $0 $0 
FY 2011 4,250,000 0 0 
TOTALS $4,675,000 $0 $0 

FISCAL YEAR 2011 
 

1. Maintenance and Restoration 
$3,135,400 

 

See Project Description for FY 2010. 

 

2. Minor Capital Improvement and 
Equipment 

$4,000,000 
 

See Project Description for FY 2010. 

 

3. BWCI Expansion  
$19,000,000 

 

See Project Description for FY 2010. 

 

4. Central Medical Facility  
TBD 

 

See Project Description for FY 2010. 

 

5. New Kitchen at HRYCI  
$12,800,000 

 

See Project Description for FY 2010. 

 

6. New EDC and CERT Training Facility 
and Firearms Range 

$4,250,000 
 

See Project Description for FY 2010. 

FISCAL YEAR 2012 

 

1. Maintenance and Restoration 
$3,135,400 

 

See Project Description for FY 2010. 

 

2. Minor Capital Improvement and 
Equipment 

$4,000,000 
 

See Project Description for FY 2010. 

 

3. BWCI Expansion  
$16,000,000 

 

See Project Description for FY 2010. 

 

4. Central Medical Facility  
TBD 

 

See Project Description for FY 2010. 

 

5. New Kitchen at HRYCI  
$1,550,000 

 

See Project Description for FY 2010. 

 

 

 

 

 


